Main Street Sidewalk Update: Sept. 12, 2014
Good Afternoon,

During the week of Sept. 8, work progressed on the Main Street sidewalk project
on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander
Bank to Persian Rug Galleries on the West side.

Frame work for the tree grates was completed on Block 4. Conduit was extended
to Persian Rug Gallery on Block 5, and a tree well and a light pole foundation were
installed. Catch basins were replaced near Persian Rug Gallery and a drain
manhole was relocated from the sidewalk into the street. Three concrete pads and
a tip-down were formed, and one pad and two tip-downs were poured. Brickwork
continued.

Next week, two concrete pads will be poured near the entrance to Santander Bank.
Sidewalk in front of Persian Rug Gallery will be removed, and electrical and
irrigation conduit will be extended to City Hall Plaza. Two tree wells and a light
pole foundation will be installed in front of Persian Rug Gallery. Work will begin
to form and pour concrete pads near Persian Rug Gallery. Brickwork will
continue.

Our schedule is tentative and subject to change due to weather or unforeseen
circumstances. As always, we continue to do our best to limit obstruction of
parking and impacts to businesses. We appreciate your patience and support. If
you have any questions, don’t hesitate to contact Andy Patrician, Operations
Manager, on site, or me at 589-3140. Have a great weekend. Lisa.



